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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674496 KC-10 GATM 9,447 23,331 19,526 0 0 0 0 0 52,304

Quantity of RDT&E Articles 0 1 0 0 0 0 0 0 1

(U) A. Mission Description
Global Air Traffic Management (GATM) is based on evolving Communication, Navigation and Surveillance (CNS) and Free Flight concepts.  Key elements of its 
architecture are Flight Management System (FMS), Dual Multi-Mode Receiver (MMR), Dual Communications Management Unit (CMU), Communications Datalinks 
(HF, VHF, SATCOM).  Communications upgrades include a data link to augment/replace voice communications.  The navigation capabilities include a fully integrated 
GPS and advanced flight management system.  The surveillance capabilities include automatic aircraft position reporting (both enroute and oceanic). 


* NOTE:   The FY99 Omnibus approved a $13.5 million RDT&E requirement,  removed $13.5 million from KC-10 GATM Procurement, and transferred $9.5 million 
to RDT&E.  Congressional action transferred $23.609 million in FY00 funds to RDT&E.  FY01 funds were transferred from procurement to accurately reflect the nature 
of the work being accomplished.

(U) FY 1999 ($ in Thousands)
(U) $3,780 System Engineering/Program Management
(U) $5,302 Kit Design/Development
(U) $365 Mission Support
(U) $9,447 Total

(U) FY 2000 ($ in Thousands)
(U) $4,287 System Engineering/Program Management
(U) $14,020 Kit Design/Development
(U) $2,833 Prototype Fabrication
(U) $2,191 Mission Support
(U) $23,331 Total
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands)
(U) $196 System Engineering/Program Management
(U) $9,057 Kit Design/Development
(U) $8,492 Prototype Fabrication/Install
(U) $1,781 Mission Support
(U) $19,526 Total

(U) B. Budget Activity Justification
This effort is a low technical risk effort supporting a fielded weapon system and, therefore, is assigned to Budget Activity 7, Operational Systems Development.

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 0 0 0 0
(U) Appropriated Value 0 0
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -150 -150
b. Small Business Innovative Research -128 -128
c. Omnibus or Other Above Threshold Reprogram 9,500 9,500
d. Below Threshold Reprogram
e. Rescissions -53 -53
f. Other 23,609 23,609

(U) Adjustments to Budget Years Since FY 2000 PBR 19,526 19,526
(U) Current Budget Submit/FY 2001 PBR 9,447 23,331 19,526 52,304

(U) Significant Program Changes:
Funds were programmed under the 3010 appropriation in FY00 PB.  Air Force determined that 3600 funds were appropriate for the NRE/Prototype of this modification.   
The FY99 Omnibus approved a $13.5 million RDT&E requirement,  removed $13.5 million from KC-10 GATM Procurement, and transferred $9.5 million to RDT&E.  
Congressional action transferred $23.609 million in FY00 funds to RDT&E.  FY01 funds were transferred from procurement to accurately reflect the nature of the work 
being accomplished.
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN 595 0 36,367 31,334 19,667 87,963

PE#401219F / KC-10 Squadrons, Aircraft Procurement, AF, BA-5, KC-10 Mods, GATM, BP-11

(U) E. Acquisition Strategy
The acquisition strategy is to issue a cost plus award fee contract to the Original Equipment Manufacturer (OEM) for this effort.  The contract is managed at the 
OC-ALC.

(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Acquisition Strategy Plan (FY99/1) *
(U) Contract Award X
(U) Prototype Installation Starts X
(U) First Flight X
(U) Developmental Test Start X
(U) Production Installation Start (FY03/1)
(U) Production Installation Complete (FY04/1)

* - On-going activities
X - Scheduled activities
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) System Engineering/Program Management 3,780 4,287 196
(U) Kit Design/Development 5,302 14,020 9,057
(U) Prototype Fabrication 2,833
(U) Prototype Fabrication/Install 8,492
(U) Mission Support 365 2,191 1,781
(U) Total 9,447 23,331 19,526

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Boeing SS/CPAF Sep 99-Mar 
01

TBD TBD 0 9,247 22,031 18,917 0 50,195

Product Development Organizations
Support and Management Organizations
EMC, Frontier, other support 
contractors

C/FP Sep 99-Mar 
01

200 300 300 800

AF Mission Support System 
(AFMSS)

T&M Mar 00 1,000 1,000

Test and Evaluation Organizations
418 Test Squadrn  AFFTC   
(Edwards AFB)

T&M Jan 01 309 309
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(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
TBD
Support and Management Property
TBD
Test and Evaluation Property
TBD

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

0 9,247 22,031 18,917 0 50,195
Subtotal Product Development
Subtotal Support and Management 200 1,300 300 1,800
Subtotal Test and Evaluation 309 309
Total Project 0 9,447 23,331 19,526 0 52,304


